
MBC Building Project Update #16 
1 July 2011 

Hi Everyone 

 

Happy New (Financial) Year! My apologies for not sending an update last week – I had the day off ☺. The last two 

week has seen everything go to plan. All of the tilt panels were successfully poured and prepared, reading for lifting. 

Structural steel has started to be delivered and will be delivered later today and tomorrow morning and it will be 

installed by Friday next week. So, as previously reported, next Monday is “Lifting Day” – when the tilt panels will be 

lifted. This will actually occur over two-three days, with the structural steel installed and the panels standing 

complete (without temporary supports) by the end of the week. 

 

These are exciting times for the project. As exciting as groundworks and concrete slabs are, it isn’t really until the 

panels are lifted and we start to get some vertical perspective on the building that it start to “feel” like a building. 

Again I encourage everyone to pop by on Monday some time as the panels are lifted and prayerfully reflect on the 

moment. The safest place to do this from will be the Gas Works car park. Unfortunately, I have been told that the 

bakery there has closed, so you will have to bring your own pies and cream buns �. Please take plenty of photos and 

lift up plenty of prayers. 

 

The lifting of the panels and the installation of steel is possibly the most risky part of the project in terms of safety on 

site. I request that everyone in the church make time to lift up the safety of the workers on site during the week (and 

beyond). Even with experienced workers on site, when cranes are lifting slabs and steel that can weigh several 

tonnes, and lifting these near workers who have to guide them into position, there is a real risk of injury, especially 

with a little water hanging around on site. So please lift this up in prayer. 

 

Once the walls are up and the roof is on, we will start to have opportunities to practically assist with the project. 

Whilst our builder will look after most of the project, some of the work is “out of scope” and will be completed by us 

in order to save some money. This includes: 

• General labouring 

• Landscaping 

• Painting 

• Audio and visual installation (a contractor will be engaged for most of this, but we will assist) 

 

If you are eager to help in some of these areas, or a different area, please discuss this with Steven Tye or Kel Purdue. 

Note that a construction white / blue card is required if you are on site. Some other trades have also been locked in 

through our builder that will utilise some of our church members’ businesses or skills. 

 

Progress to date: 

• Panels complete 

• Additional footings for entry way, steps and ramp prepared, waiting to be poured. 

 

What happens next (subject to weather): 

• Panels will be lifted into place 

• Structural steel will be installed 

 

Here are some progress photos: 

 



 
The first of the structural steel has been delivered. These are roof purlins.  

 

 
All of the panels, set up like tiles, ready to be lifted. 

Don’t worry about the little water near the bathroom. 

 



 
Site looking SW – Standing in the Sunday School room. 

 

 
More stacked panels. Note the numbering – each panel has an ID number and a lift sequence so that 

they are lifted in the correct order. These were poured on a temporary slab of concrete next to the 

building which will be removed later. 

 

 
Whole Site looking from Tyrepower balcony 

 



 

The church leadership have repeatedly stated that the key to success for this project (and every endeavour the Lord 

calls us to) is prayer. Please take time to pray through the following: 

 

Praise Prayer 

• Good progress this week 

• Great progress to date – we will have walls 

next week! 

• No injuries on site this week 

• God’s financial provision for the project 

• Safety of the workers on site – especially 

during the panel lift 

• Health of the our builder – Dave Harney 

who is recovering from ankle surgery 

• Dry weather 

• Good progress next week. 

• That we can find ways to minister to the 

workers on site. 

• Financial provision for the project. 

• All planning activities – wisdom and 

patience 

 

If you have not reviewed the property prospectus, I encourage you do grab one from church or download it from: 

http://www.mackaybaptist.org/property/default.aspx. This document describes the history of the project and the 

ways that you can be involved with the project through prayer, financial support and volunteer services. I encourage 

you all to prayerfully consider your financial commitment to the project on a regular basis. 

 

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body 

of the email message and I will remove you from the list. 

 

God Bless 

 

 

Steven Tye  

Property Project Manager (Deacon) 

 

 

Mobile:    0408 071 771 

Email:       steve@tyeware.com  
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