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26 August 2011 

Hi Everyone 

 

Just a brief update for this week. Whilst work has continued to plan this week a lot of the work has involved cabling 

and other fittings which are time-consuming and not overly interesting to photograph ☺. 

 

This week has seen a lot more electrical cabling and some of the ceiling framework installed. The main walkways in 

the building will have a typical plasterboard ceiling, but the smaller rooms will have an office-style drop ceiling which 

provides good access in case we ever need to access things up there. More air conditioning ducting has been 

installed and the large external compressors and internal evaporators have been set in place. Make no mistake – our 

new church will be cool.  Plans for audio visual stuff are nearly completed and fortunately now I believe they will be 

fine for the cost in terms of budget – praise God. We will be ordering chairs on Monday. 

 

Yesterday and today, Alistair Carnell and myself (well mostly Alistair) installed cabling that will run the speakers in 

the cry room and also Sunday school. Both of these two rooms can independantly relay the main sound from the 

auditorium and can be controlled from within the room. 

 

Again, I am grateful for the advice that we receive from our expert helpers, to identify the most cost effective (and 

least ugly) way to solve a particular problem. Rick – our foreman was able to save us from a significant unbudgeted 

cost as a result of the need for safety anchor points to be installed on the roof for people accessing the roof for 

maintenance. Praise God also because we were able to negotiate a much lower price for our new chairs. 

 

Progress to date: 

• More electrical / network cabling in place 

• Air conditioning progress 

• Audio cabling installed 

• Batons installed for soffits 

 

What happens next (subject to weather): 

• Soffits installed (eaves ☺) 

• Alarm pre-wiring 

• More electrical 

• More air conditioning ducting 

• Plumbing (facias and downpipes) 

 

Here are some progress photos: 

 



 
Air conditioning compressors. These will be screened off to look beautiful. 

 

 
Auditorium – most of the scaffolding has been removed. You can now see both air-con ducts and the 

two evaporators which will be hidden inside those bulkheads. 

 



 
Alistair installing the speaker cable in the Sunday School Room. He was really excited about having his 

photo taken. 

 

The key to success for this project (and every endeavour the Lord calls us to) is prayer. Please take time to pray 

through the following: 

 

Praise Prayer 

• Safety and protection of workers 

• Good progress this week 

• No injuries on site this week 

• God’s financial provision for the project 

• The wise counsel of experts 

• Good pricing for audio / chairs 

• Dry weather 

• Good progress next week. 

• That we can find ways to minister to the 

workers on site. 

• Financial provision for the project. 

• All planning activities – wisdom and 

patience 

• Safety of the workers on site 

• Health of the our builder – Dave Harney 

who is recovering from ankle surgery and 

also our foreman Rick who cut his leg 

whilst bike riding. 

• AV planning 

 

 

If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body 

of the email message and I will remove you from the list. 

 

God Bless 

 

 

Steven Tye  

Property Project Manager (Deacon) 

 

 

Mobile:    0408 071 771 

Email:       steve@tyeware.com  

 

 

 

PO Box 1045 

Mackay, QLD, 4740 

www.mackaybaptist.org  

 

Mackay Baptist Church 


