MBC Building Project Update #15
17 June 2011
Hi Everyone
Work this week has progressed as planned. Rain on Friday put things back a day for the pouring of the next round of
concrete tilt panels. Two more pours are planned for early and late next week which should finish up the pouring of
the concrete panels. After this, the panels will be raised and steel installed between July 4th and 6th. This means that
the timeline has slipped about a week from plan and is mostly due to the delayed availability of the crane contractor.
Still this isn’t a significant setback. Apart from this, I am finalizing the specification for our audio / visual
requirements so that this can go to a tender process. With luck, we might be able to work on some interior design in
the next week also.
July 4th will be an exciting day for us – this will be the day the panels are lifted and the pile of concrete slabs start to
look like a building. I encourage all of you to drive past and have a look at the building as it takes shape until the 6th
(it will happen very quickly). I will make arrangements to take lots of photos, but if you are in the area, I encourage
you to stop in at the Gasworks shops (across the road from the church), buy yourself a pie or a cream bun and take a
moment to watch some of it happen – praising God for His grace and marvellous provision. Feel free to take your
own photos too.
In about a month or so, we will start to have opportunities for volunteer work on the building. Understandably, the
work to date is very skill specific, however once the walls are up and roof is on, there may be jobs that can be done
including general labouring which may allow us to save money. Also, if you have a specific trade skill and would like
to assist - either through your own business / employer or as a volunteer beneath the main contractor – please let
me know as we will need to lock some of these in very soon. We can make use of any of the following:
• Electricians (for the audio and lighting work only)
• Bricklayers
• Carpenters (for internal wall partitions and the stage)
• Plasterers
• Tilers
• Cleaners
• Stainless steel / cabinet makers
• Painters (not for a while)
Progress to date:
• Tilt panels continuing
What happens next (subject to weather):
• More formwork and pouring of tilt panels
Here are some progress photos:

Site looking S – Pumping the concrete into a panel
form.
Site looking SW – Concrete pump in position for a pour

Site looking N – A poured panel is being screened and bubbles removed

Whole Site looking from Tyrepower balcony

The church leadership have repeatedly stated that the key to success for this project (and every endeavour the Lord
calls us to) is prayer. Please take time to pray through the following:
Praise
• Good progress this week
• No injuries on site this week
• God’s financial provision for the project

Prayer
• Health of the our builder – Dave Harney
who is recovering from ankle surgery
• Dry weather
• Good progress next week.
• Safety of the workers on site.
• That we can find ways to minister to the
workers on site.
• Financial provision for the project.
• All planning activities – wisdom and
patience

If you have not reviewed the property prospectus, I encourage you do grab one from church or download it from:
http://www.mackaybaptist.org/property/default.aspx. This document describes the history of the project and the
ways that you can be involved with the project through prayer, financial support and volunteer services. I encourage
you all to prayerfully consider your financial commitment to the project on a regular basis.
If you do not wish to receive these updates, please reply to this message with the words “unsubscribe” in the body
of the email message and I will remove you from the list.
God Bless
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